
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

RESOLUTION NO. 70-9~

AMENDING RESOLUTION NO. 67-6", SPECIAL TIME SCHEDULE
FOR THE CITY AND COUNTY OF SAN FRANCISCO RELATIVE TO
REGULATION OF DISCHARGES FROM COMBINED SEWERS AND
RESCINDING RESOLUTION NO. 68-77

WHEREAS THIS REGIONAL BOARD HAS CONSIDERED

INFORMATION ABOUT THIS DISCHARGE

1. On December 21, 1967 this Regional Board adopted Resolution No. 67-64 which
contained a time schedule for the City and County of San Francisco to study
and develop a master plan for facilities needed to regulate the quality of
wastes discharged from its combined sewerage systems.

2. City and County of San Francisco requested an extension of the time allotted
in the scheduling of two of their studies, but not in the date for comple
tion of the master plan. On December 18, 1968, this Regional Board adopted
Resolution No. 68-77 amending the time schedule to include the requested
time extensions.

3. On October 19, 1970, the City submitted a letter requesting an extension of
the time allotted in Resolution No. 68-77 for completion of initial testing
program and stating that such an extension would not affect the date for
completion of the master plan.

RESOLVED BY THIS REGIONAL~

1. This Board hereby amends sections VII and IX of its Resolution No. 67-64 to
read as follows:

VII. THEREFORE, BE IT RESOLVED, that this Board finds that the schedule
outlined below represents an adequate amount of tinle for the City
to study, plan for and initiate a financing program for facilities
needed to regulate the quality of wastes discharged from its combined
sewerage systems in order to comply with this Board's requirements
for such discharges:

A. Demonstration Project (Baker Street Flotation Facility), and
Feasibility Study No.2, Part I, (characterizing constituents
of storm runoff and continuing characterization of combined
sewage from different areas.)

4. Completion of initial testing program
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May 30, 1971.




